
Time Meeting 

February 13, 2013 

Agenda 
 

• Safety  

• Schedule 

• Machine and system reports 

 

02/13/2013 Time Meeting, Run 13 1 



Safety and training 

• Ed Lessard      

 

    

 

02/13/2013 Time Meeting, Run 13 2 



Schedule 

02/13/2013 Time Meeting, Run 13 3 

• NSRL Run ended (02/09/2013) 
• BLIP  Run continues 
• RHIC Run is beginning 
     - RHIC Cryo Cooldown to 4K 
 - STAR Cosmic Rays Tests 
 - PHENIX Cosmic Rays Tests 
 - AGS setup with Siemens MG 

 February  8:   Turnover to the Siemens MG 
 February  9:   NSRL Run for NRO eneded 
 February 11:  RHIC cooldown to 4K started 
• February 14:  First Beam in RHIC  

../../../C-AD Operations Schedules/Run13_schedule_130204.pptx


Machine and system 

reports 

 

• RHIC  pp Run13  Vahid Ranjbar 

• STAR    Bill Christie  

• PHENIX   Hubert Van Hecke 

• BLIP    Leonard Mausner 

• NSRL    Derek_Lowenstein 

• AGS    Haixin Huang 

• Maintenance   Paul Sampson 

      

 

   

 

02/13/2013 Time Meeting, Run 13 4 



02/13/2013 Time Meeting, Run 13 5 

Next Time Meeting 

 

 

• Next Time Meeting: Tuesday, February 19 

        1:30PM, Snyder 

                 


